

Closed beta development.

Rust-based API development with vector database, testing and website development.

Phase 1

X

Q4 2024

Launch

Launch of public website

Phase 2

Q1 2025

Native AI model in Solana by DePIN

Creating an AI model using DePIN, such as Render or Grass

Pha

Q3 2025

Telegram Bot

development

Telegram bot with the

ability to detect scams

Phase 4

Phase 5 Q4 2025

Transaction Analysis

Integration of the ability to read and explain transactions.

Phase 3

Q2 2025 ×